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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by $22,446.53 from $1,798,206.53 to $1,775,760.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1238
The estimated/max cost has decreased by $22,446.53 from |
The total cost of this line item has decreased by $22,446.53 from |

SUBCLIN 110102 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

110102 Lot

Funding for CLIN 1101

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

NET AMT

ACRN AB —

CIN: 130021809000024

SUBCLIN 110202 is added as follows:



ITEM NO
110202

ITEM NO
110302

ITEM NO
110402

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1102

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000025

SUBCLIN 110302 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1103

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000026

SUBCLIN 110402 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1104

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000027

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
110502

ITEM NO
110602

SUBCLIN 110502 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1105

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000028

SUBCLIN 110602 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1106

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000029

SUBCLIN 110702 is added as follows:

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
110702

ITEM NO
120102

ITEM NO
120202

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1107

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000030

SUBCLIN 120102 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1201

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000031

SUBCLIN 120202 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1202

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000032

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
120301

ITEM NO
120401

SUBCLIN 120301 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1203

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000033

SUBCLIN 120401 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1204

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000035

SUBCLIN 120502 is added as follows:

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
120502

ITEM NO
120602

ITEM NO
120701

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1205

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000037

SUBCLIN 120602 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1206

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000038

SUBCLIN 120701 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1207

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000039

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
120801

ITEM NO
120902

SUBCLIN 120801 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1208

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000041

SUBCLIN 120902 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1209

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000043

SUBCLIN 121002 is added as follows:

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
121002

ITEM NO
121101

ITEM NO
121201

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1210

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000044

SUBCLIN 121101 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1211

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000045

SUBCLIN 121201 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1212

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000047

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
121302

ITEM NO
121402

SUBCLIN 121302 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1213

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000049

SUBCLIN 121402 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1214

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000050

SUBCLIN 121501 is added as follows:

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
121501

ITEM NO
121601

ITEM NO
121702

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1215

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000051

SUBCLIN 121601 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1216

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000053

SUBCLIN 121702 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1217

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000055

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
121802

ITEM NO
121901

SUBCLIN 121802 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1218

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000056

SUBCLIN 121901 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1219

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000057

SUBCLIN 122001 is added as follows:

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
122001

ITEM NO
122102

ITEM NO
122202

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1220

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000059

SUBCLIN 122102 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1221

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000061

SUBCLIN 122202 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1222

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000062

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
122301

ITEM NO
122401

SUBCLIN 122301 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1223

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000063

SUBCLIN 122401 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1224

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000065

SUBCLIN 122502 is added as follows:

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00



ITEM NO
122502

ITEM NO
122602

ITEM NO
122701

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1225

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000067

SUBCLIN 122602 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1226

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000068

SUBCLIN 122701 is added as follows:

SUPPLIES/SERVICES QUANTITY UNIT
Lot

Funding for CLIN 1227

FFP

FOB: Destination

PURCHASE REQUEST NUMBER: 1300218090-0001

ACRN AB
CIN: 130021809000069

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT
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AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00

AMOUNT
$0.00

$0.00
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SUBCLIN 122801 is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
122801 Lot $0.00
Funding for CLIN 1228
FFP

FOB: Destination
PURCHASE REQUEST NUMBER: 1300218090-0001

NET AMT $0.00

ACRN AB E—
CIN: 130021809000071

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 110102:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 110202:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 110302:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 110402:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 110502:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 110602:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 110702:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
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The following Acceptance/Inspection Schedule was added for SUBCLIN 120102:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 120202:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 120301:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 120401:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 120502:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 120602:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 120701:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 120801:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 120902:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121002:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121101:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
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The following Acceptance/Inspection Schedule was added for SUBCLIN 121201:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121302:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121402:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121501:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121601:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121702:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121802:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 121901:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 122001:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 122102:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 122202:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
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The following Acceptance/Inspection Schedule was added for SUBCLIN 122301:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 122401:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 122502:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 122602:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 122701:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 122801:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 1201 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-OCT-2011 TO  N/A NAWCTSD LOGISTICS N61340
30-SEP-2012 RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275
407-380-4210
FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
31-DEC-2011
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 120101 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1202 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 120201 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

N61340-11-D-1007
000201
Page 21 of 50

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1203 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-APR-2012 TO N/A
30-JUN-2012

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275
407-380-4210
FOB: Destination

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275
407-380-4210
FOB: Destination

The following Delivery Schedule item for CLIN 1204 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275
407-380-4210
FOB: Destination

SHIP TO ADDRESS UIC



POP 01-JUL-2012 TO N/A
30-SEP-2012

N61340-11-D-1007
000201
Page 22 of 50

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1205 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

The following Delivery Schedule item for SUBCLIN 120501 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1206 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 120601 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1207 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC



POP 01-APR-2012 TO N/A
30-JUN-2012
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1208 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JUL-2012 TO N/A
30-SEP-2012

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1209 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
31-DEC-2011
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 120901 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1210 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 121001 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

N61340-11-D-1007
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N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1211 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-APR-2012 TO N/A
30-JUN-2012

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

The following Delivery Schedule item for CLIN 1212 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
20-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

SHIP TO ADDRESS UIC



POP 01-JUL-2012 TO N/A
30-SEP-2012
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1213 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

The following Delivery Schedule item for SUBCLIN 121301 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1214 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 121401 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1215 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC



POP 01-APR-2012 TO N/A
30-JUN-2012
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1216 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JUL-2012 TO N/A
30-SEP-2012

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1217 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
31-DEC-2011
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 121701 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1218 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 121801 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012
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N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1219 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-APR-2012 TO N/A
30-JUN-2012

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275
407-380-4210
FOB: Destination

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275
407-380-4210
FOB: Destination

The following Delivery Schedule item for CLIN 1220 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275
407-380-4210
FOB: Destination

SHIP TO ADDRESS UIC



POP 01-JUL-2012 TO N/A
30-SEP-2012
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1221 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

The following Delivery Schedule item for SUBCLIN 122101 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1222 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

N61340-11-D-1007
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 122201 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1223 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC



POP 01-APR-2012 TO N/A
30-JUN-2012
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1224 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JUL-2012 TO N/A
30-SEP-2012

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1225 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
31-DEC-2011
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 122501 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2011 TO N/A
31-DEC-2011

SHIP TO ADDRESS UIC

N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1226 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for SUBCLIN 122601 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC



POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-JAN-2012 TO N/A
31-MAR-2012
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N/A
FOB: Destination

SHIP TO ADDRESS UIC

N/A
FOB: Destination

The following Delivery Schedule item for CLIN 1227 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 01-APR-2012 TO N/A
30-JUN-2012

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

The following Delivery Schedule item for CLIN 1228 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC
NAWCTSD LOGISTICS N61340
RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ

BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

SHIP TO ADDRESS UIC



POP 01-JUL-2012 TO N/A
30-SEP-2012
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NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1238 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

POP 16-AUG-2011 TO N/A
30-SEP-2012

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

The following Delivery Schedule item for CLIN 1239 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2011 TO N/A
30-SEP-2012

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS UIC

NAWCTSD LOGISTICS

RAYMOND RODRIGUEZ

12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275

407-380-4210

FOB: Destination

N61340

SHIP TO ADDRESS UIC
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POP 16-AUG-2011 TO N/A NAWCTSD LOGISTICS N61340
30-SEP-2012 RAYMOND RODRIGUEZ
12350 RESEARCH PARKWAY, DEFLOREZ
BLDG, 3A

ORLANDO FL 32826-3275
407-380-4210
FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As aresult of this modification, the total funded amount for this document was increased by $383,310.47 from
$946,027.53 to $1,329,338.00.

SUBCLIN 110101:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP P00071NU000Q (CIN 130021809000001) was
decreased by I from I

SUBCLIN 110102:
Funding on SUBCLIN 110102 is initiated as follows:

ACRN: AB
CIN: 130021809000024

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: N

Total: I
Cost Code: 465811SU000Q

SUBCLIN 110201:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000002) was
decreased by I fro A

SUBCLIN 110202:
Funding on SUBCLIN 110202 is initiated as follows:

ACRN: AB
CIN: 130021809000025

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: |



N61340-11-D-1007
000201
Page 39 of 50

Total: I
Cost Code: 465811SU000Q
SUBCLIN 110301:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NU000Q (CIN 130021809000003) was
decreased by I from IEEG—

SUBCLIN 110302:
Funding on SUBCLIN 110302 is initiated as follows:

ACRN: AB
CIN: 130021809000026

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: | N

Total: N
Cost Code: 465811SU000Q

SUBCLIN 110401:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000004) was
decreased by I from G

SUBCLIN 110402:
Funding on SUBCLIN 110402 is initiated as follows:

ACRN: AB
CIN: 130021809000027

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: N

Total: I
Cost Code: 465811SU000Q

SUBCLIN 110501:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP P00071NU000Q (CIN 130021809000005) was
decreased by I from G

SUBCLIN 110502:
Funding on SUBCLIN 110502 is initiated as follows:

ACRN: AB

CIN: 130021809000028
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Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: N

Total: I
Cost Code: 465811SU000Q

SUBCLIN 110601:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP P00071NU000Q (CIN 130021809000006) was
decreased by I from G

SUBCLIN 110602:
Funding on SUBCLIN 110602 is initiated as follows:

ACRN: AB
CIN: 130021809000029

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: N

Total: I
Cost Code: 465811SU000Q

SUBCLIN 110701:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP P0O0071NU000Q (CIN 130021809000007) was
decreased by I from GG

SUBCLIN 110702:
Funding on SUBCLIN 110702 is initiated as follows:

ACRN: AB
CIN: 130021809000030

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: |

Total: I
Cost Code: 465811SU000Q

SUBCLIN 120101:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000008) was
decreased by I from I

SUBCLIN 120102:
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Funding on SUBCLIN 120102 is initiated as follows:
ACRN: AB
CIN: 130021809000031

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 120201:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000009) was
decreased by I from IEEG—

SUBCLIN 120202:
Funding on SUBCLIN 120202 is initiated as follows:

ACRN: AB
CIN: 130021809000032

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 120301:
Funding on SUBCLIN 120301 is initiated as follows:

ACRN: AB
CIN: 130021809000033

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 120401:
Funding on SUBCLIN 120401 is initiated as follows:

ACRN: AB

CIN: 130021809000035
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Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc: I

Total
Cost Code: 465811SU000Q

SUBCLIN 120501:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP P00071NU000Q (CIN 130021809000010) was
decreased by I o I

SUBCLIN 120502:
Funding on SUBCLIN 120502 is initiated as follows:

ACRN: AB
CIN: 130021809000037

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 120601:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP P0O0071NU000Q (CIN 130021809000011) was
decreased by I from I

SUBCLIN 120602:
Funding on SUBCLIN 120602 is initiated as follows:

ACRN: AB
CIN: 130021809000038

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 120701:
Funding on SUBCLIN 120701 is initiated as follows:

ACRN: AB

CIN: 130021809000039
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Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 120801:
Funding on SUBCLIN 120801 is initiated as follows:

ACRN: AB
CIN: 130021809000041

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 120901:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000012) was
decreased by from INEG—

SUBCLIN 120902:
Funding on SUBCLIN 120902 is initiated as follows:

ACRN: AB
CIN: 130021809000043

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 121001:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP P00071NU000Q (CIN 130021809000013) was
decreased by I o I

SUBCLIN 121002:
Funding on SUBCLIN 121002 is initiated as follows:

ACRN: AB

CIN: 130021809000044
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Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 121101:
Funding on SUBCLIN 121101 is initiated as follows:

ACRN: AB
CIN: 130021809000045

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 121201:
Funding on SUBCLIN 121201 is initiated as follows:

ACRN: AB
CIN: 130021809000047

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Tota! I
Cost Code: 465811SU000Q

SUBCLIN 121301:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NU000Q (CIN 130021809000014) was
decreased by I from I

SUBCLIN 121302:
Funding on SUBCLIN 121302 is initiated as follows:

ACRN: AB
CIN: 130021809000049

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I
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Total: I
Cost Code: 465811SU000Q
SUBCLIN 121401:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000015) was
decreased by I from I

SUBCLIN 121402:
Funding on SUBCLIN 121402 is initiated as follows:

ACRN: AB
CIN: 130021809000050

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total I
Cost Code: 465811SU000Q

SUBCLIN 121501:
Funding on SUBCLIN 121501 is initiated as follows:

ACRN: AB
CIN: 130021809000051

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 121601:
Funding on SUBCLIN 121601 is initiated as follows:

ACRN: AB
CIN: 130021809000053

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 121701:
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AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NU000Q (CIN 130021809000016) was
decreased by I fror

SUBCLIN 121702:
Funding on SUBCLIN 121702 is initiated as follows:

ACRN: AB
CIN: 130021809000055

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 121801:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP P00071NU000Q (CIN 130021809000017) was
decreased by I from I

SUBCLIN 121802:
Funding on SUBCLIN 121802 is initiated as follows:

ACRN: AB
CIN: 130021809000056

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 121901:
Funding on SUBCLIN 121901 is initiated as follows:

ACRN: AB
CIN: 130021809000057

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122001:
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Funding on SUBCLIN 122001 is initiated as follows:
ACRN: AB
CIN: 130021809000059

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122101:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000018) was
decreased by I o I

SUBCLIN 122102:
Funding on SUBCLIN 122102 is initiated as follows:

ACRN: AB
CIN: 130021809000061

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122201:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000019) was
decreased by from I

SUBCLIN 122202:
Funding on SUBCLIN 122202 is initiated as follows:

ACRN: AB
CIN: 130021809000062

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increasc: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122301:
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Funding on SUBCLIN 122301 is initiated as follows:
ACRN: AB
CIN: 130021809000063

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122401:
Funding on SUBCLIN 122401 is initiated as follows:

ACRN: AB
CIN: 130021809000065

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122501:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000020) was
decreased by I from I

SUBCLIN 122502:
Funding on SUBCLIN 122502 is initiated as follows:

ACRN: AB
CIN: 130021809000067

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122601:

AA: 1711804 70BD 252 53824 S 060957 2D CO01TP PO0071NUO000Q (CIN 130021809000021) was
decreased by I from I

SUBCLIN 122602:
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Funding on SUBCLIN 122602 is initiated as follows:
ACRN: AB
CIN: 130021809000068

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122701:
Funding on SUBCLIN 122701 is initiated as follows:

ACRN: AB
CIN: 130021809000069

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 122801:
Funding on SUBCLIN 122801 is initiated as follows:

ACRN: AB
CIN: 130021809000071

Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA

Increase: I

Total: I
Cost Code: 465811SU000Q

SUBCLIN 123801:

AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000022) was
decreased by $22,446.53 from N

The following have been modified:

252.232-7007 LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006)
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(a) All Contract Line Items may be incrementally funded. For these item(s), the sum of $1,329,338.00 of the total
price is presently available for payment and allotted to this contract. An allotment schedule is set forth in paragraph
(j) of this clause.

(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which
the total amount payable by the Government, including reimbursement in the event of termination of those item(s)
for the Government’s convenience, approximates the total amount currently allotted to the contract. The Contractor
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of
anything to the contrary in the clause entitled “Termination for Convenience of the Government.” As used in this
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s)
for convenience includes costs, profit, and estimated termination settlement costs for those item(s).

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor
will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor’s best
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent
period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the
parties. If after such notification additional funds are not allotted by the date identified in the Contractor’s
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional
funds have not been allotted, pursuant to the clause of this contract entitled “Termination for Convenience of the
Government.”

(d) When additional funds are allotted for continued performance of the contract line item(s) identified in
paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional
allotted funds and agreed substitute date, and the contract will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing,
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause
entitled “Disputes.”

(f) The Government may at any time prior to termination allot additional funds for the performance of the contract
line item(s) identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled
“Default.” The provisions of this clause are limited to the work and allotment of funds for the contract line item(s)
set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with
regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d)
and (e) of this clause.

(h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of
this contract entitled “Termination for Convenience of the Government.”

(1) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise
prohibited under 31 U.S.C. 1342.

(j) The parties contemplate that the Government will allot funds to this contract as funding becomes available in
the out years of this contract.

(End of Summary of Changes)





